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Chiasson, Jim, NMENV

From: Jahan.Nasim@epamail.epa.gov

Sent: Monday, March 29, 2010 12:30 PM

To: Brasier.Eileen@epamail.apa.gov

Cc: Chiasson, Jim, NMENY

Subject: Fw: XP-966571-01 Final Reimbursement Request and close-out Documents

Attachments: dof.scanner@state.nm.us_20100328_085802.pdf

Dear Eileen:

| have reviewed and accepted the recommendation from the delegated State Project Officer for the City
of Ruidoso Down { XP- 966571-01) grant final payment request in the amount of $7,215.00 dollars.
Please release this final grant funds to this recipient ..All close out documents are also included in the
attached document..Let me know if you have any questions..

Thank you,

Nasim Jahan

Water Infrastructure Project Engineer
U.S. EPA Region 8

Dallas, TX

Ph: 214-665-7522

Fax: 214-665-6490

To: Nasim Jahan/R6/USEPA/US@EPA

From: "Chiasscon, Jim, NMENV" <jim.chiasson@state.nm.us>

Date: 03/29/2010 09:57AM

cc: Gene Wossum/R6/USEPA/US@EPA

Subject: XP-966571-01 Final Reimbursement Request and close-out Documents

Nagim:

Please find attached the Final Reimbursement Request and all pertinent
required EPA closeout documents for the above referenced STAG Grant for
the Ruidoso WWETP Phase 1A Sludge Handling Facility.

Upon your review and approval, please make payment to the City of
Ruidoso Downs for the remainder of the grant ($7,215.00). Please inform
me of your £final approval via email. When I receive it, I will send out
the technical files to you at EPA per our administrative agreement.

If you should have any gquestions about the reimbursement request or any
of the closeocut documents, please feel free to contact me,.

A

Jim Chiasson, P.E.

Technical Services Manager

Mew Mexico Environment Department

Construction Programs Bureau
5500 San Antonio NE

3/29/2010
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Albuguergue, NM 87109
(505) 222-9570 {office)
(505) 470-6385 {cell)
(505) 222-9510 {fax)

————— Original Message-----

From: dol.scanner@state.nm.us [mailto:dol.scanner@state.nm.ugl
Sent: Monday, March 29, 2010 8:58 AM

To: Chiasson, Jim, NMENV

Subqject: Scanned image from MX-M550N

DEVICE NAME: NM Environmental Dept
DEVICE MODEL: MX-MS50N
LOCATION: Front Office

FILE FORMAT: PDF MMR (G4)
RESOLUTION: 300dpi x 300dpi

Attached file is scanned image in PDF format.

Use Acrobhat (R)Reader4.0 or later version, or Adobe (R)Reader {TM) of Adobe
Systems Incorporated to view the document.

Acrobat (R})Reader4.0 or later version, or Adobe(R)Reader (TM) can be
downloaded from the following URL:

Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are
registered trademarks or trademarks of Adobe Systems Incorporated in the
United States and other countries.

http://www.adobe.com/

Confidentiality Notice: This e-mail, including all attachments is for the sole use
of the intended recipient(s) and may contain confidential and privileged
information. Any unauthorized review, use, disclosure or distribution is
prohibited unless specifically provided under the New Mexico Inspection of Public
Records Act. If you are ncot the intended recipient, please contact the sender and
destroy all copies of this message. -- This email has been scanned by the Sybari -
Antigen Email System.

3/29/2010




RDSTAG XP-966571-01

BUDGET DRAWDOWN #1 | DRAWDOWN #2
" Funds Remaining||  9/16/2009 Tatsch #13A
Description STAG Spent to Date 3/9/2010
Administrative and Legal l $0.00
Architectural and Engineerin $0.00| $0.00 $0.00
Other Prof Service Fees $0.00 $0.00| $0.00
(grants admin, survey,
demo)
Project Inspection Fees $0.00 50.00 $0.00
Construction $144,300.00 $144,300.00 $0.00 S 137,085.00 | S 7,215.00
Equipment $0.00 $0.00
Other Costs (printing, debt rq $0.00 50.00 $0.00
Contingencies $0.00 $0.00 $0.00
Totals $144,300.00 $144,300.00 $0.00 S 137,085.00 l S 7,215.00
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APPLICATION AND CERTIFICATE FOR PAYMENT

Page 1 of 7 Pages

TO: Villiage of Ruidoso
* 313 Cree Meadows Drive
Ruidoso, NM 88345

FROM: Tatsch Construction, Inc.
(Contractor) 208 Highway 180 West

Silver City, New Mexico 88061

CONTRACT FOR: General Construction

PROJECT. Phase 1A - Sludge Handling
and Ultraviolet Disinfection
Facilities 2008

VIA: Angel Campos
(AE) Molzen-Corbin & Associates, P.A.

2701 Miles Road, SE
Albuquerque, NM 87106

APPLICATION NO.: 13A
FINAL

PERIOD TO: 28-Feb-10

PROJECT NO.:

CONTRACT DATE: 22-Sep-08

Distribution to:

[ 7 OWNER

[ ] ARCHITECT

[ ] CONTRACTOR
[]

[1]

CONTRACTORS APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY

Change orders approved in ADDITIONS DEDUCTIONS
previous months by Owner
Number Date Approved
1 12-Mar-09 $22,505.16
2 22-Apr-09 $72,853.88
3 17-Jun-09 $14,695.41
4 22-Oct-09 $48,727.42
5 15-Dec-09 $26,776.75
Approved this Month
Number Date Approved
NA NA
TOTALS $136,276.71 $49,281.91
Net Change by Change Orders $86,994.80

The undersigned Contractor certifies that to the best of the
Contractors knowledge, information and belief the Work covered
this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for
Payment were issued and payments received from the Owner,
and that current payment shown herein is now due.

conTrRAcTOR:  Tatsch Construction, Inc.

2 A
By: /’/Q"ﬂ'/"é%/g?’?" -

2-Mar-10

Application is made for Payment, as shown below, in connection with the
Contract. Continuation Sheet is attached.

3. CONTRACT SUM TO DATE

Lines 4 through 8 should not include taxes.
4. Total Completed & StoredtoDate..................

(Column G on Continuation Sheet)

5. Retainage:

Total Retainage is total
in Golumn | on Continuation Sheet(s))

6. Total Earned Less Retainage . ......................

(Line 4 less Line 5)

7. Less Previous Certificates For Payment . . .............
(Line 6 from prior Certificate)

8. Current Payment Due
9. Plus Applicable Taxes at

5.3750%

10. Current Payment Due Including Taxes ..........
11. Balance To Finish, Plus Retainage . . . ................

(excluding taxes)

$6,794,274.00

$86,994.80

$6,881,268.80

$6,881,268.80

$6,881,268.80

$6,750,597.55

$130,671.25

$7,023.58

$137,694.83

Richard A. Rogers, Vice President

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site
observations and the data comprising the above application, the
Engineer certifies to the Owner that to the best of the Engineer's
knowledge, information and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the
Contract Documents, and the Contractor is entitled to payment of
the AMOUNT CERTIFIED.

AMOUNT CERTIFIED

(Attach explanation if amount certified differs from the amount applied for.)
ENGINEER: Molzen-Corbin & Associates

s @ Comnern

Date:

$127LA4 23

3lalzoo

This Certificate isladt negotiable. The AMOUNT CERTIFIED is payable only
to the Contractor named herein. Issuance, payment and acceptance of
payment are without prejudice to any rights of the Owner or Contractor

under this Contract,

OWNER'S AUTHORIZATION FOR PAYMENT

_-;cJ % s

Date: § —7 (=

By;ﬁm Dt 3/ 9/’/10

-~
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13A
Contractor's signed Certification is attached. APPLICATION DATE: 2-Mar-10
In tabulations below, amounts are stated to the nearest doflar. PERIOD TO: 28-Feb-10
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B [« D | E F G M i
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED [GIC) TO FINISH
APPLICATION STORED AND STORED (C-G)
[D+E) (NCTIN TODATE
DORE) {D+E+F)
1.00 |Bid ftem No. T - Sludge Thickening and Dewatering Facifities
1.01 |Supervision, Layout and Temporary Facilities 187,834.00 187,834.00 187,834.00; 100.00
1.02 |Struciural Excavation 110,087.00 110,087.00 110,087.00{ 160.00
1.03 | Structural Backfill 122,582.00 122,582.00 122,582.00( 100.00
1.04 |Concrete Formwork 79,775.00 79,775.00 79,775.00| 100.06
1.05 |Concrete Place and Finish 101,951.00 104,951.00 101,951.00| 100.00
1.06 {Reinforcing Materials 28,788.00 28,788.00 28,768.00( 100.00
1.07 {Reinforcing Installation 14,439.00 14,433.00 14,439.00| 100.00
1.08 [Masonry 92,764.00 92,764.00 92,764.00) 100.00
1.08 [Steuctural & Misc. Metals Materials 43,289.00 43,289.00 43,289.00} 100.00
1.10 |Structural & Misc. Metats Installation 61,284.00 61,284.00 61,284.00} 100.00
1.11 |Perimeter insulation 9,539.00 9,539.00 9,539.00( 100.00
1.12 {Joint Sealants 3,753.00 3,753.00 3,753.00| 100.00
1.13 |Glazing 367.00 J67.00 367.00 100.00
1.14 |Hollow Metal and Hardware Materials 15,034.00 15,034.00 15,034.0¢( 100.00
1.15 |Hollow Metal and Hardware Instaliation 2,687.00 2.418.30 268.70 2,687.0G| 100.00
1.16 |Overhead Doors - Materials & fnstallation 13,871.00 13,871.00 13,871.0¢| 100.00
1.17 |Kalwall Giazing Panels 6,398.00 6,398.00 6,298.00( 100,00
1.18 [Metal Stird Framing & Furring Materials 20,282.00 20,292.00 20,292.00( 100.00
.49 |Mstal Stud Framing & Furring Installation 6,963.00 6,963.00 6,963.00| 100,00
1.20 iBatt Insulation 3,796.00 3,796.00 3,796.00 100.00
1.21 |Painting - Inferior Masonry 5,155.00 5,155.00 5,155.00] 100.00
1.22 iPainting - Exterior Masonry 4,468.00 4,468.00 4,468.00| 100.00
1.23 |Painting - Piping 5,087.00 4,32395 763.05 5,087.00| 100.00
1.24 |Painting - Structural Steel 28,010.00 28,010.00 28,010.00¢ 100.00
1.25 |Painting - Miscellanecus Metals 1,822.00 1,822.00 1,822.00 %00.00
1.26 [Painting - Concrete Slabs 21,367.00 21,367.00 21,367.00¢ 100.00
1.27 |Specialties Materials 6,247.00 6,247.00 6,247.00{ 100.00
1.28 |Specialies Instafiation 1,966.00 1,966.00 1,966.00| 100.00
1.28 |Rotary Lobe Sludge Pumps Matetials 53,640.00 53,640.00 §3,640.00( 100.00
1.30 |Rotary Lobe Sludge Pumps Stariup & Training 2,824.00 2,824.00 2,824.00| 100.0¢
1.31 |End Suction Centrifugal Pumps Matestais 30,950.00 30,956.00 30,950.00| 100.00
1.32 {End Suction Centrifugat Pumps Startup & Training 1,629.00 1,629.00 1,629.00| 100.00
1.33 |Positive Displacement Blowers Materiais 121,558.00 121,558.00 121,558.00] 100.00
1.34 Positive Displacement Blowers Startup & Training 6,398.00 6,398.00 6,398.00{ 100.00
1.35 |Coatractor Furnished Process Eauipment fnstallagion 18,468.00 18,468.00 18,468.00{ 100.00
1.36 |{Owner Fumished Polymer System Installation 727.00 727.00 727.00| 100.00
1.37 |Owner Furnished Gravity/Belt Thickener Installation 21,769.00 21,769.00 21,769.00{ 100.00
1.38 {Owner Furnished Conveyor Installation 9,776.00 9,776.00 9,776.00| 100.00
1.39 |Pre-engineered Metal Building Materials 120,744.00 120,744.00 120,744.00| 100.00
1.40 |Pre-engineered Metal Buiiding Erection 42,036.00 42,036.00 42,036.0¢| 100.00
1.41 |Structural Supports for Monarail Hoists 35,346.00 35,346.00 35,346.00( 100.00
1.42 |Monorail Hoists 18,619.00 18,619.00 18,619.00( 100.00
.43 iProcess Piging - Materials 82,189.00 82,189.00 §2,189.00| 100.00
1.44 Pracess Piping - Installation 37,866.00 37,866.00 37.866.00| 100.00
1.45 |Plug Vaives Materials 8,109.00 8,108.00 §,109.00| 100.00
1.46 |Swing Check Valves Materials 2,254.00 2,254.00 2,254.00} 100.00
1.47 {Pipe Expansion Joint Materials 4,328.00 4,328.00 4,328.00} 100.00
1.48 |Pressure Tank Materials 11,347.00 11,347.00 11,347.00] 100.00
1.49 |Mechanical Permit 271.00 271.00 271.00 100.00
1.50 |HVAC Rough-in 18,488.00 18,488.00 18,488.00| 100.00
1.51 [HVAC Equipment Installation 16,550.00 16,550.00 16,650.00| 100.0¢
1.52 {HVAC Equipment Materials 27,109.00 27,109.00 27,109.00| 100.00
1.53 |[HVAC Trim 1,410.00 1,410.00 1,410.00| 100.00
1.54 [Underground Drain Waste and Vent - Mati & Instn 19,952.00 19,952.00 19,952.001 100.00
1.55 |Above Ground DWYV and Potable Water - Mat| & Instn 16,157.00 16,157.00 16,157.00( 100.00
1.56 {Above Ground LP Gas and LP Tanks - Maf% & Instn 19,302.00 19,302.00 19,302.001 100.00
1.57 [Piumbing Fixtures - Mat & Instn 16,390,00 16,390.00 16,380.06| 100.00
1.58 |Underground LP Gas 3,242,00 3,242.00 3,242.00( 100.00
1.59 |Pipe Insulation 1,952.00 1,852.00 1,852.00) 100.00
Subtotat 1,771,15.00 1,769,983.25 1,031.75 1,771,015.00







CONTINUATION SHEET

Page 3 of 7 Pages

APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13A
Contractor's signed Certification is attached. APPLICATION DATE: 2-Mar-10
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 28-Feb-10
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B [ D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS| THISPERIOD | PRESENTLY COMPLETED | (GIC) TOFINISH
APPLICATION STORED AND STORED (cg)
(D+E) (NOT IN TO DATE
DORE) (D+E+F)
(balance brought forward) 1,/71,015.00] 1,769,983.25 1,031.75 1,771,015.00
1.60 |Electrical Mobilization 19,240.00 19,240.00 19,240.00( 100.00
1.61 |Electrical Equipment Materials 230,255.00 230,255.00 230,255.00| 100.00
1.62 |Electrical Equipment Installation 45,945.00 45,945.00 45,945.00( 100.00
1.63 |Light Fixtures Materials 12,439.00 12,439.00 12,439.00( 100.00
1.64 |Light Fixtures Installation 9,651.00 9,651.00 9,651.00| 100.00
1.65 |Generator Materials 39,037.00 39,037.00 39,037.00| 100.00
1.66 |Generator Installation 5,639.00 5,639.00 5,639.00( 100.00
1.67 |Conduit Materials 80,569.00 80,569.00 80,569.00| 100.00
1.68 |Conduit Installation 70,918.00 70,918.00 70,918.00| 100.00
1.69 |Cable Materials 69,756.00 69,756.00 69,756.00| 100.00
1.70 |Cable Installation 49,122.00 49,122.00 49,122.00| 100.00
1.71 |Instrumentation & Controls Materials 244,525,00 244,525.00 244,525.00( 100.00
1.72 |Instrumentation & Centrols Installation 46,519.00 46,519.00 46,519.00| 100.00
1.73 |Instrumentation and Controls Testing & Startup 16,262.00 16,262.00 16,262.00{ 100.00
Total for Bid Iltem #1 2,710,892.00( 2,670,823.25 40,068.75 2,710,892.00| 100.00
2.00 |Bid Item No. 2 - Aerobic Digester Structure
2.01 |Layout and Temporary Facilities 7,328.00 7,328.00 7,328.00| 100.00
2.02 |Structural Excavation and Backfill 8,558.00 8,558.00 8,558.00| 100.00
2.03 |Concrete Formwork 182,560.00 182,560.00 182,560.00| 100.00
2.04 |Concrete Place and Finish 205,965.00 205,965.00 205,965.00| 100.00
2.05 |Reinforcing Materials 112,345.00 112,345.00 112,345.00| 100.00
2.06 |Reinforcing Installation 71,113.00 71,113.00 71,113.00{ 100.00
2.07 |Structural & Misc. Metals Materials 40,055.00 40,055.00 40,055.00( 100.00
2.08 |Structural & Misc. Metals Installation 9,467.00 9,467.00 9,467.00| 100.00
2.09 |Painting - Interior Concrete Coatings 94,189.00 94,189.00 94,189.00| 100.00
2.10 |Painting - Exterior Concrete Coatings 11,357.00 11,357.00 11,357.00( 100.00
2.11 |Painting - Piping 2,912.00 2,912.00 2,912.00| 100.00
2.12 |Submersible Mixers Materials 75,027.00 75,027.00 75,027.00| 100.00
2.13 |Submersible Mixers Startup & Training 3,948.00 3,948.00 3,948.00{ 100.00
2.14 |Aeration Equipment Materials 554,863.00 554,863.00 554,863.00| 100.00
2.15 |Aeration Equipment Startup & Training 29,204.00 21,903.00 7,301.00 29,204.00( 100.00
2.16 |Stop Plates Materials 15,085.00 15,085.00 15,085.00| 100.00
2.17 |Process Equipment Installation 30,097.00 30,097.00 30,097.00( 100.00
2.18 |Process Piping - Materials & Installation 22,543.00 22,543.00 22,543.00( 100.00
2.19 |Butterfly Valves Materials 32,054.00 32,054.00 32,054.00( 100.00
2.20 |Electrical Equipment Materials 2,190.00 2,190.00 2,190.00( 100.00
2.21 |Electrical Equipment Installation 2,388.00 2,388.00 2,388.00( 100.00
2.22 |Light Fixtures Materials 4,412.00 4,412.00 4,412,00| 100.00
2.23 |Light Fixtures Installation 1,982.00 1,982.00 1,982.00| 100.00
2.24 |Conduit Materials 18,460.00 18,460.00 18,460.00( 100.00
2.25 |Conduit Installation 14,392.00 14,392.00 14,392.00( 100.00
2.26 |Cable Materials 10,323.00 10,323.00 10,323.00( 100.00
2.27 |Cable Installation 9,073.00 9,073.00 9,073.00( 100.00
2.28 |Instrumentation & Controls Materials 21,276.00 21,276.00 21,276.00| 100.00
2.29 |Instrumentation & Controls Installation 13,339.00 13,339.00 13,339.00( 100.00
2.30 |Instrumentation and Controls Testing & Startup 3,129.00 3,129.00 3,129.00( 100.00
Total for Bid Item #2 1,609,634.00| 1,600,351.00 9,283.00 1,609,634.00 100.00
Subtotal 4,320,526.00| 4,271,174.25 49,351.75 4,320,526.00
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CONTINUATION SHEET
APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13A
Contractor's signed Certification is attached. APPLICATION DATE: 2-Mar-10
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 28-Feh-10
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.;

A B [e] D | E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH

APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
DORE) (D+E+F)
(balance brought forward) 4,320,526.00] 4,271,1774.25 4935175 4,320,526.00

3.00 |Bid Item No. 3 - Building and Thickener Drain Lift Stations

3.01 |Layout and Temporary Facilities 5,468.00 5,468.00 5,468.00( 100.00

3.02 |Demolition 6,731.00 6,731.00 6,731.00( 100.00

3.03 |General Excavation and Backfill 2,722.00 2,722.00 2,722.00( 100.00

3.04 |Concrete Formwork 6,353.00 6,353.00 6,353.00| 100.00

3.05 |Concrete Place and Finish 15,584.00 15,584.00 15,584.00| 100.00

3.06 |Reinforcing Materials 3,053.00 3,053.00 3,053.00( 100.00

3.07 |Reinforcing Installation 2,131.00 2,131.00 2,131.00| 100.00

3.08 |Structural & Misc. Metals Materials 10,775.00 10,775.00 10,775.00( 100.00

3.09 |Structural & Misc. Metals Installation 6,187.00 6,187.00 6,187.00| 100.00

3.10 |Painting - Manhole Interior Concrete 17,889.00 17,889.00 17,889.00( 100.00

3.11 |Painting - Piping 3,188.00 3,188.00 3,188.00| 100.00

3.12 |Painting - Structural Steel 1,895.00 1,895.00 1,895.00( 100.00

3.13 |Painting - Exterior Concrete Slab 1,377.00 1,377.00 1,377.00| 100.00

3.14 |Submersible Sewage Pumps Materials 78,049.00 78,049.00 78,049.00( 100.00

3.15 |Submersible Sewage Pumps Startup & Training 4,108.00 4,108.00 4,108.00( 100.00

3.16 |Process Equipment Installation 3,309.00 3,309.00 3,309.00( 100.00

3.17 |Monorail Hoists and Structural Supports - Mat'l & Instn 19,016.00 19,016.00 19,016.00| 100.00

3.18 |Precast Manholes Materials 24,536.00 24,536.00 24,536.00( 100.00

3.19 |Precast Manholes Installation 5,322.00 5,322.00 5,322.00| 100.00

3.20 |Process Piping - Materials & Installation 26,496.00 26,496.00 26,496.00| 100.00

3.21 [Plug Valves Materials 1,559.00 1,559.00 1,559.00| 100.00

3.22 |Electrical Equipment Materials 2,687.00 2,687.00 2,687.00| 100.00

3.23 |Electrical Equipment Installation 2,270.00 2,270.00 2,270.00| 100.00

3.24 |Light Fixtures Materials 1,662.00 1,662.00 1,662.00( 100.00

3.25 |Light Fixtures Installation 1,456.00 1,456.00 1,456.00| 100.00

3.26 [Conduit Materials 10,041.00 10,041.00 10,041.00| 100.00

3.27 |Conduit Installation 7,806.00 7,806.00 7,806.00( 100.00

3.28 |Cable Materials 2,717.00 2,717.00 2,717.00( 100.00

3.29 |Cable Installation 2,396.00 2,396.00 2,396.00( 100.00

3.30 |Instrumentation & Controls Materials 10,546.00 10,546.00 10,546.00| 100.00

3.31 |Instrumentation & Controls Installation 4,046.00 4,046.00 4,046.00| 100.00

3.32 |Instrumentation and Controls Testing & Startup 3,438.00 3,438.00 3,438.00| 100.00

Total for Bid Item #3 294,813.00 294,813.00 294,813.00| 100.00
Subtotal 4,615,339.00| 4,565,987.25 49,351.75 4,615,339.00
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13A
Contractor's signed Certification is attached. APPLICATION DATE: 2-Mar-10
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 28-Feb-10
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B D | E F G H [
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLICATION STORED AND STORED (C-G)
(D+E) {NOTIN TO DATE
DORE) (D+E+F)
(balance brought forward) 4,615,339.00 4,565,987.25 49,351.75 4,615,339.00
4.00 |Bid Item No. 4 - Temporary WAS Pump Station
4.01 |Layout and Temporary Facilities 673.00 673.00 673.00( 100.00
4.02 |Demolition 494,00 494,00 494.00| 100.00
4.03 |General Excavation and Backfill 1,621.00 1,621.00 1,621.00( 100.00
4.04 |Concrete 920.00 920.00 920.00| 100.00
4.05 |Misc. Metals Materials 1,918.00 1,918.00 1,918.00| 100.00
4.06 |Misc. Metals Installation 797.00 797.00 797.00( 100.00
4.07 |Rotary Lobe Sludge Pump Materials 19,255.00 19,255.00 19,255.00| 100.00
4.08 |Rotary Lobe Sludge Pump Startup & Training 1,013.00 1,013.00 1,013.00| 100.00
4.09 |Process Equipment Installation 1,153.00 1,153.00 1,153.00| 100.00
4.10 |Hot Box Materials 12,608.00 12,608.00 12,608.00( 100.00
4.11 |Hot Box Installation 573.00 573.00 573.00| 100.00
4.12 |Process Piping - Mat!l & Inst'n 8,291.00 8,291.00 8,291.00| 100.00
4.13 |Plug Valve Materials 385.00 385.00 385.00( 100.00
4.14 |Air Release Valve Materials 1,703.00 1,703.00 1,703.00| 100.00
4.15 |Pipe Expansion Joint Materials 562.00 562.00 562.00( 100.00
4.16 |Electrical Equipment Materials 5,033.00 5,033.00 5,033.00| 100.00
417 |Electrical Equipment Installation 4,400.00 4,400.00 4,400.00| 100.00
4.18 |Conduit Materials 9,897.00 9,897.00 9,897.00| 100.00
4,19 |Conduit Installation 8,528.00 8,528.00 8,528.00| 100.00
4.20 |Cable Materials 2,272.00 2,272.00 2,272.001 100.00
4,21 |Cable Installation 2,239.00 2,239.00 2,239.00( 100.00
4.22 |Instrumentation & Controls Materials 11,084.00 11,084.00 11,084.00( 100.00
4.23 |Instrumentation & Controls Installation 3,099.00 3,099.00 3,099.00| 100.00
4.24 {Instrumentation and Controls Testing & Startup 2,262.00 2,262.00 2,262.00| 100.00
Total for Bid Item #4 100,780.00 100,780.00 100,780.00( 100.00
5.00 |Bid Item No. 5 - Demolition of Existing Structures
5.01 |Demolition 112,686.00 112,686.00 112,686.00| 100.00
6.00 |Bid Item No. 6 - Site Grading and Paving Work
6.01 |Layout 6,053.00 6,053.00 6,053.00( 100.00
6.02 |Reclamation Seeding 8,872.00 8,872.00 8,872.00( 100.00
6.03 |Site Excavation and Backfill 25,275.00 25,275.00 25,275.00| 100.00
6.04 |Asphalt Paving and Base Course 89,173.00 89,173.00 89,173.00( 100.00
6.05 |Riprap 60,011.00 60,011.00 60,011.00( 100.00
Total for Bid Item #6 189,384.00 189,384.00 189,384.00| 100.00
7.00 |Bid item No. 7 - Yard Piping
7.01 |Layout 11,862.00 11,862.00 11,862.00( 100.00
7.02 |Demolition 7,579.00 7,579.00 7,579.00| 100.00
7.03 |General Excavation and Backfill 1,332.00 1,332.00 1,332.00{ 100.00
7.04 {Asphalt Patching 10,614.00 10,614.00 10,614.00( 100.00
7.05 |Concrete Formwork 5,852.00 5,852.00 5,852.00| 100.00
7.06 |Concrete Place and Finish 11,865.00 11,865.00 11,865.00( 100.00
7.07 |Reinforcing 1,588.00 1,588.00 1,588.00| 100.00
7.08 |Misc. Metals Materials 24,641.00 24,641.00 24,641.00| 100.00
7.09 |Misc. Metals Installation 645.00 645.00 645.00| 100.00
7.10 |Utility Excavation 49,688.00 49,688.00 49,688.00| 100.00
7.11 |Utility Backfill 79,623.00 79,623.00 79,623.00| 100.00
7.12 |Precast Manholes Materials 22,524.00 22,524.00 22,524,00| 100.00
7.13 |Precast Manholes Installation 4,823.00 4,823.00 4,823.00| 100.00
7.14 |Process Piping Materials 150,844.00 150,844.00 150,844.00| 100.00
7.15 |Process Piping Installation 69,483.00 69,483.00 69,483.00| 100.00
7.16 |Plug Valve Materials 4,849.00 4,849.00 4,849.00| 100.00
7.17 | Total for Bid Item #7 457,812.00 457,812.00 457,812,00( 100.00
Subtotal 5476,001.00| 5,426,649.25 49,351.75 5,476,001.00







CONTINUATION SHEET

Page 6 of 7 Pages

APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached.

APPLICATION NUMBER: 13A
APPLICATION DATE: 2-Mar-10

In tabulations below, amounts are stated to the nearest dollar.

PERIOD TO: 28-Feb-10

Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B 9] D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLICATION STORED AND STORED {C-G)
(D+E) (NOTIN TO DATE
D ORE) (D+E+F)

(balance brought forward) 5,476,001.00] 5,426,649.25 49,351.75 5,476,001.00
8.00 |Bid Item No. 8 - Electrical Site Work
8.01 |Layout 2,134.00 2,134.00 2,134.00| 100.00
8.02 |Concrete and Reinforcing 1,908.00 1,908.00 1,908.00| 100.00
8.03 |Misc. Metals 3,243.00 3,249.00 3,249.00| 100.00
8.04 |Electrical Equipment Materials 37,710.00 37,710.00 37,710.00( 100.00
8.05 |Electrical Equipment Installation 29,184.00 29,184.00 29,184.00( 100.00
8.06 [Light Fixtures Materials 19,237.00 19,237.00 19,237.00| 100.00
8.07 |Light Fixtures Installation 13,772.00 13,772.00 13,772.00( 100.00
8.08 |Trench & Backfill 15,507.00 15,507.00 15,507.00( 100.00
8.09 |Conduit Materials 71,812.00 71,812.00 71,812.00( 100.00
8.10 |Conduit Installation 53,089.00 53,089.00 53,089.00( 100.00
8.11 |Cable Materials 123,950.00 123,950.00 123,950.00| 100.00
8.12 |Cable Installation 75,310.00 75,310.00 75,310.00| 100.00

Total for Bid Item #8 446,862.00 446,862.00 446,862.00| 100.00
9.00 |Bid Item No. 9 - Select Engineering Fill
9.01 [500CY@$56.19 Budgeted. Only 244CY@56.19 Billed 28,095.00 12,586.56 15,508.44 28,095.00{ 100.00
10.00 (Bid Item No.10 - Ultraviolet Disinfection Structure
10.01 |Layout 1,595.00 1,595.00 1,595.00{ 100.00
10.02 | Structural Excavation and Backfill 86,745.00 86,745.00 86,745.00( 100.00
10.03 | Concrete Formwork 39,579.00 39,579.00 39,579.00( 100.00
10.04 |Concrete Place and Finish 36,853.00 38,853.00 38,853.00( 100.00
10.05 |Reinforcing Materials 8,935.00 8,935.00 8,935.00| 100.00
10.06 |Reinforcing Installation 6,173.00 6,173.00 6,173.00| 100,00
10.07 |Structural & Misc. Metals Materials 49,588.00 49,588.00 49,588.00| 100.00
10.08 | Structural & Misc. Metals Installation 3,832.00 3,832.00 3,832.00( 100.00
10.09 |Painting - Interior Concrete 15,482.00 15,482.00 15,482.00| 100.00
10.10 [Painting - Exterior Concrete 826.00 826.00 826.00| 100.00
10.11 |Painting - Piping 1,201.00 1,201.00 1,201.00( 100.00
10.12 |Painting - Structural Steel 1,004.00 1,004.00 1,004.00( 100.00
10.13 |UV Disinfection Equipment Materials 95,828.00 95,828.00 95,828.00| 100.00
10.14 |UV Disinfection Equipment Startup & Training 5,044.00 5,044.00 5,044.00( 100.00
10.15 |Submersible Pumps Materials 48,571.00 48,571.00 48,571.00| 100.00
10.16 |Submersible Pumps Startup & Training 2,557.00 2,557.00 2,557.00( 100.00
10.17 |Slide Gates Materials 21,134.00 21,134.00 21,134.00| 100.00
10.18 |Process Equipment Installation 11,070.00 11,070.00 11,070.00( 100.00
10.19 |Fiberglass Shelter Materials 8,653.00 8,653.00 §,653.00( 100.00
10.20 |Fiberglass Shelter Installation 44100 441,00 441.00| 100.00
10.21 |Parshall Flume Materials 5,015.00 5,015.00 5,015.00( 100.00
10.22 [Parshall Flume Installation 2,663.00 2,663.00 2,663.00( 100.00
10.23 |Monorail Hoists and Structural Supports - Mat'l & Inst'n 17,614.00 17,614.00 17,614.00 100.00
10.24 |Jib Cranes Materials 3,483.00 3,483.00 3,483.00| 100.00
10.25 |Jib Cranes Installation 616.00 616.00 616.00| 100.00
10.26 |Utility Excavation and Backdill 3,258.00 3,258.00 3,258.00| 100.00
10.27 |Process Piping - Mat| & Inst'n 24,278,00 24,278.00 24,278.00| 100.00
10.28 |Plug Valves Materials 1,359.00 1,359.00 1,359.00( 100.00
10.29 |Electrical Equipment Materials 11,786.00 11,786.00 11,786.00| 100.00
10.30 |Electrical Equipment Installation 4,587.00 2,293.50 2,293.50 4,587.00| 100.00
10.31 |Conduit Materials 6,837.00 6,837.00 6,837.00| 100.00
10.32 | Conduit Installation 3,684.00 3,684.00 3,684.00( 100.00
10.33 |Cable Materials 5,012.00 5,012.00 5,012.00] 100.00
10.34 |Cable Installation 2,761.00 2,761.00 2,761,00| 100.00
10.35 |Instrumentation & Controls Materials 8,282.00 8,282.00 8,282.00| 100.00
10.36 (Instrumentation & Controls Installation 2,633.00 2,633.00 2,633.00| 100.00
10.37 |Instrumentation and Controls Testing & Startup 2,337.00 2,337.00 2,337.00| 100.00

Total for Bid ltem #10 553,316.00 455,194.50 98,121.50 553,316.00| 100.00

Subtotal 6,504,274.00| 6,341,292.31 162,981.69 6,504,274.00
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CONTINUATION SHEET
APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 13A
Contractor's signed Certification is attached. APPLICATION DATE: 2-Mar-10
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 28-Febh-10
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B G D \ E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TOFINISH
APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
DORE) (D+E+F)

(balance brought forward) 6,504,274.00] 6,341,292.31 162,981.69 6,504,274.00
11.00 (Bid Item No.11 - Mobilization, Insurance and Bonds
11.01 |Insurance and Bonds 96,182.00 96,182.00 96,182.00( 100.00
11.02 |Permit 9,438.00 9,438.00 9,438.00( 100.00
11.03 |Mobilization 54,380.00 54,380.00 54,380.00{ 100.00

Total for Bid Item #11 160,000.00 160,000.00 160,000.00| 100.00
12.00 |Bid item No.12 - Demobilization
12.01 |Demoilization 40,000.00 40,000.00 40,000.00( 100.00
13.00 |Bid Item No.13 - Electrical Service Allowance 29,049.39 29,049.39 29,049.39( 100.00
13.10 |OCEC Installation plus Main Transformer 30,950.61 30,950.61 30,950.61| 100.00
14.00 (Bid Item No.14 - Testing Services Allowance -14,653.94 -14,653.94 -14,653.94
14.01 | Testing Laboratories, Inc. Inv #9684 29-Nov-08 2,062.93 2,062.93 2,062.93| 100.00
14.02 | Testing Laboratories, Inc. Inv. #9690 31-Dec-08 2,832.63 2,832.63 2,832.63| 100.00
14.03 | Testing Laboratories, Inc. Inv.#9696 30-Jan-09 3,111.05 3,111.05 3,111.05| 100.00
14.04 | Testing Laboratories, Inc. Inv.#9703 27-Feb-09 5,787.26 5,787.26 5,787.26| 100.00
14.05 | Testing Laboratories, Inc. Inv.#9709 31-March-09 5,840.48 5,840.48 5,840.48| 100.00
14.06 | Testing Laboratories, Inc. Inv.#9715 30-April-09 9,214.91 9,214.91 9,214.91| 100.00
14.07 | Testing Laboratories, Inc. Inv.#3719 31-May-09 6,346.81 6,346.81 6,346.81| 100.00
14.08 |Testing Laboratories, Inc. Inv.#9724 30-June-09 471227 4712.27 4,712.27| 100.00
14.09 |Testing Laboratories, Inc. Inv.#9728 31-July-09 2,239.23 2,239.23 2,239.23| 100.00
14.10 | Testing Laboratories, Inc. Inv.#9736 31-Aug-09 2,267.18 2,267.18 2,267.18| 100.00
14.11 | Testing Laboratories, Inc. Inv.#9745 30-Oct-09 239.19 239.19 239.19] 100.00
15.00 |Change Order #1
15.01 |Add Pipe Bollards 1,358.56 1,358.56 1,368.56| 100.00
15.02 |Add Check Valves to Sludge Service 1,475.04 1,475.04 1,475.04| 100.00
15.03 |Delete type 9 Yard Lighting -34,007.74 -34,007.74 -34,007.74
15.04 | Post Bid Owner Clarifications to Bid Documents
15.05 |Change TEMP WAS Power Feed -1,147 60 -1,147.60 -1,147.60
15.06 [Add Valves on Mix Tank Drain Lines 1,018.67 1,018.67 1,018.67| 100.00
15.07 |Re-route Line 3 through Drying Bed No. 6 3,399.43 3,399.43 3,399.43| 100.00
15.08 |Add 6 Inch PVC Casing for Phase 1B 7,005.40 7,005.40 7,005.40 100.00
15.09 |Relocate Main Electrical Power Service per Dwgs -1,606.92 -1,606.92 -1,606.92
16.00 |Change Order #2
16.01 New 8" Drain Line to Lift Station 58,222.04 58,222.04 58,222.04 | 100.00
16.02 |Extend UV Structure for Finger Weir Design 4,786.23 4,786.23 4,786.23| 100.00
16.03 |Change Voltage on 10" Butterfly Valve Actuators 1,218.23 1,218.23 1,218.23| 100.00
16.04 |Line 1 Modifications 5,029.55 5,029.55 5,029.55| 100.00
16.05 |Install Digester Hoist Pad and Rail Gates 2,359.88 2,359.88 2,359.88 100.00
16.06 |Modify UV Structure for Slide Gate Blockouts 549.94 549.94 549.94| 100.00
16.07 [Add Waterstop Material to Inner Digester Walls 688.01 688.01 688.01( 100.00
17.00 |Change Order #3
17.01 [CP#17 - 2" WAW to UV Structure 5,972.80 5,972.80 5,972.80| 100.00
17.02 |CP#18 - 2" WAW to Polymer Feed w/ Filters 541216 541216 5,412.16| 100.00
17.03 |CP#19 - Add Louver 585.10 585.10 585.10| 100.00
17.04 |CP#20 - Extra Grating Supports @ UV 1,943.37 1,943.37 1,943.37| 100.00
17.05 |CP#21 - Change Drain Line 1610 8" 781.98 781.98 781.98| 100.00
18.00 |Change Order #4
18.01 |CP#22 - Relocate Sludge Area Drop Inlet & Repave 17,980.62 17,980.62 17,980.62( 100.00
18.02 |CP#23 - Add Sidewalks at UV Structure 1,278.56 1,278.56 1,278.56| 100.00
18.03 |CP#24 - Replace Existing 1-1/2" Wash Water Line 11,942.12 11,942.12 11,942.12| 100.00
18.04 [CP#25 - Add 4" Plug Valve to Polymer @ GBT 1,447.73 1,447.73 1,447.73| 100.00
18.05 |CP#26 - Add Slide Gate Plate Covers at Digester 1,114.97 1,114.97 1,114.97| 100.00
18.06 |CP#27 - Relocate Propane Tanks 9,188.67 8,269.80 918.87 9,188.67 | 100.00
18.07 | CP#28 - Move two 1" WAW lines at OFE 1,651.21 1,551.21 1,651.21( 100.00
18.08 [CP#29 - Add Spray System to GBT 4,223.54 4,223.54 4,223.54| 100.00
19.00 | Change Order #5
19.01|CP#31 - Force Account Owner Furnished Equip. 3,127.14 3,127.14 3,127.14] 100.00
19.02 |Adjustment bid item 9.01 Select Fill -15,508.44 -15,508.44 -15,508.44
19.03 |Adjustment bid item 13.00 Elect. Service Allow. -29,049.39 -29,049.39 -29,049.39
19.04 |Adjustment bid item 14.00 Testing Service Allow. 14,653.94 14,653.94 14,653.94| 100.00

Total 6,881,268.80( 6,729,749.55 151,519.26 6,881,268.80| 100.00







FEDERAL CASH TRANSACTIONS REPQRT

(See Instructions on the back. If report is for more than ane grant or
asvisiance agreement, attach completed Standard Form 272-A.

OMB APFROVAL NG, 034B-0003

Is submitted
USEPA/NMED

1. Federal eponsoring agency and organizational element {o which this raport

2, REGIPIENT ORGARIZATION
Name  ¢iey of Ruidoso Downs

Nuirther

amd Sareer 122 Downs Drive, PO Box 348

City, Stare ]
I Code Ruideso, New Mexico 88346

4. Faderal grant or other
idantitication

XP-966571-01

5, Reciplant's a¢gount number or
Identifying numbaer

66983

8. Lottor of credit number

7. Last psyment vaucher numbor

Glve votal mumber for this period

8. Paymant Vouchers credited to 8, Treasury cheoks raceived (wietiar
your account or nai deposited)
10, PERIOD COVERED BY THIS REFORT

3. FEDERAL EMPLOYER
IDENTIFICATION NO.  85-600227%

FROM (ronth, day, yaar)

YO (montiy, day, yxar)

91108 3/31110
a, Cash on hand beginning of reporting period $0
b. Leiter of oradit withdrawals
¢, Treasury chack payments 3 137,085.00
11. STATUS OF
d. Tolal recelpts (Sum of lines b and o} $ 137.085.00
FEDERAL
CASH @, Total cash avallable (Sum of lines a and ) $ 137,285.00
{. Gross disbursemants $ 262,363.63
g. Feders share of pragram Income $ 144,300.00
{Ses speclfic
nptrscctipns h. Net disbursements {Zine £ mituns fine g $ 118,063.63
o the back)
i. AdJustments of prior perlods
. Cash on hand end of pericd s 0
12, THE AMOUNT SHOWN ON | 13, OTHER INFORMATION
LINE 1?11 ABO f
REPRESENTS CASH RE-
QUIREMENTS FOR THE | @ Interastincoms s
ENSIIJING
b, Advancas to subgrantess or suboantraclors
Duays H
14, REMARKS {drach additlonal sheats of plain paper, if niore space is requlred)
15, CERTIFICATION
SIGNATURE DATI ORT SUBMITTED
f certity to the bost of my » ATE REPORT SUBM
nowledge and bellef tha ) .
this ropart is frue In all ras | AUTHORIZED | M il - g,.— /7 - o
spacts and that all disburse-| o000 yd [ Y
T aove and" conditians TYPED OR PRINTED NAME AND TITLE TELEPHONE (Area Cod,
of lhr ﬂlgnt or agreement CFFICIAL Number, Bxtensiou)
Carol Virden Clerk/Treasurer S6-. 27 Y422

THIS SPACE FOR AGENCY USE

NBN T540-01-018-5435 This form was eleslrenically produced by Ellls Fadaml Forms, Inc.
272108

STANLARD FORM 272 (Rev, 2.47)
Prescribed by Gfflcs of Manegement and
Budgoet

i Ha BaAdS and 4140







U.S. EPA PAYMENT REQUEST FOR TWO SIGNATORY OFFICIALS (RECIPIENT/ EPA)

Recipient Name:

City of Ruidoso Downs

Contact Person:_Carol Virden, City Clerk/Treasureer Date: 3/9/10
Phone #: 575-378-4422 Fax #: 575-378-4586
ACH # Request# __ 2 Cash on
Hand: $ 0
Assistance Budget Program Site Mark
Agreement FY Appr Org Element Project Cost $ Amount X)if EPA
max4 | max7 | max?7 max 9 max 8 max 7 Credit Use only
EPA XP-966571- $7,215.00
L 1 e e
Total Amount Requested $_ 7.215.00
I certify that to the best of my knowledge and belief the data above are correct
and that all outlays were made in accordance with the grant conditions or other
agreement and that pa t is due and has not been previously requested.
APPROVALS:_ a0 Mq/_ﬁﬁ,ﬁ 3Gt $
Recipie Appr% Date Approved EPA APPROVED AMOUNT
(Z—r : ?/ =F / S5 Zo For EPA Use Only
<EPA Apﬁving O&Cﬁcia-i"{Signature Daté Approvéd
Page 1 of

\E@A Certifying Officer Approval

Date Approved







The City of
RUIDOSO DOWNS

March 9, 2010

> |
nm MAR f {729 3

Mr. Jim Chiasson, P.E.

Technical Manager

New Mexico Environment Department
Construction Programs Bureau

5500 San Antonio, N.E.

Albuquerque, New Mexico 87109

RE: City of Ruidoso Downs
Ruidoso —Ruidoso Downs Phase 1A Wastewater Treatment Facilities
Final Pay Request

Dear Mr. Chiasson:

Enclosed please find the Final Pay Request for the above-referenced grant. The payments for the request
should be made directly to the City of Ruidoso Downs. The following documents are included as support
of this request for payment:

e Application and Certificate of Payment #13A from Tatsch Construction, Inc. for the period
ending February 28, 2010, in the amount of $137,694.83.

e Drawdown paperwork for EPA STAG #XP-966571-01 in the amount of $7,215.00. This will
drawdown all of the funds in this grant. The drawdown paperwork for this grant includes the
following:

o Transmittal letter to NMED

Outlay Report payment request #2

EPA Payment Request for Two Signatory Officials
Spreadsheet showing detail of drawdown for this grant
Spreadsheet identifying all grant activity on this project

0O 00O

The entire drawdown will be as follows:

SAP-09-3004 $ 21,639.83 JUB
XP-966571-01 $ 7,215.00 Ruidoso Downs
XP-966317-01 $ 43,365.00 Village of Ruidoso
XP-976307-01 $ 65,475.00 Village of Ruidoso
TOTAL $137,694.83

City Councilors
Tommy Hood ~ Dean Holman ~ Rene G. Olivo ~ Gary L. Williams
P.Q Box 348 Ruidoso Downs, NM 88346 ~ 122 Downs Dr ~ (575) 378-4422 ~ Fax 378-4586
www.ruidosodowns.us







Mr. Jim Chiasson, P.E.
March 9, 2010
Page 2

We are also including the following closeout documents:

Financial Status Report Form 269A

Certification of Project Acceptance and Performance
EPA Laobby Certification Form 5700-53

Record Drawings Acceptance form

MBE/WBE Ultilization

Release of Liens

Certificate of Substantial Completion for cach EPA Grant
Certification of Labor Standards for each EPA Grant

If you have any questions or require additional information, please feel free to contact me or Ms. Debi
Dodge of Molzen-Corbin & Associates at 505-242-5700 who 1s assisting us with the drawdown process.

Sincerely,
CITY OF RUIDOSO DOWNS

Carol Virden
City Clerk/Treasurer







The City of

RUIDOSO DOWNS

March 11, 2010

Jim Chiasson, P.E.

Technical Services Manager

NMED, Construction Programs Bureau
5500 San Antonio NE

Albuquerque, NM 87109

RE: Corrected Outlay Report and Request For Reimbursement For Construction
Programs

Dear Mr. Chiasson:

Enclosed please find original executed Outlay Report and Request For
Reimbursement For Construction Programs for your files.

Should you require further information please do not hesitate to contact me.
Thank you.

Sincerely,

(oot

Carol Virden, MMC
City Clerk/ Treasurer

City Councilors
Tommy Hood ~ Dean Holman ~ Rene G. Olivo ~ Gary L. Williams
'P.O Box 348 Ruidoso Downs, NM 88346 ~ 122 Downs Dr ~ (575) 378-4422 ~ Fax 378-4586
www.ruidosodowns.us







Enginec.’s Construction Status R.port+

Prepared for the

New Mexico Environment Department
Construction Programs Bureau

* To be Submitted With Disbursement Request Form for each Construction Pay Application

Phase 1A - Sludge

Project Name: : ;
Village of Ruidoso g:arrd;mgt;.& U;tra_\;_ltt?let NMED Project Number:
N Mbxics isinfection Facilities
2008
Project Report: [ Interim Final [ Other
Report Period From: 2/1/2010 To: 2/28/2010

Field Orders Issued or Contemplated This Period:

Change Orders Issued or Contemplated This Period:
1 Change Order No. 1 for Change Proposals No. 1 through No. 9

($22,505.16)

2 Change Order No. 2 for Change Proposals No. 10 through No. 16 $72,853.88
3 Change Order No. 3 for Change Proposals No. 17 through No. 21 $ 14,695.41
4 Change Order No. 4 for Change Proposals No. 22 through No. 29 $ 48,727.42
5 Change Order No. 5 for Change Proposals No. 31 and Adjustment to Bid Items $ (26,776.75)
Original Contract Price: $ 6,794,274.00 Current Contract Price $6,881,268.80
Original Completion Date or Days 7/3/2009
CONTRACT TIME: Current Completion Date or Days 11/12/2009
Days Remaining for Completion -108
Percent Project is Complete  99% On Schedule? Yes [] No

Briefly Describe Project Progress During This Period:

1) Sludge Thickening/Dewatering Facilities: installed door hardware; painted piping; received O&M Manual for Generator.

2) Aerobic Digester: manufacturer's startup on aerobic digester; installed outdoor lighting.

3) Ultraviolet Disinfection Structure: completed electrical equipment installation; received O&M Manual for UV system.
4) Change Order Tasks: completed work on CP#27 - Relocate Propane Tanks; CP#31 - Force Account for Installing Owner

Provided Equipment.

5) Ultraviolet Disinfection System: Owner accepted Substantial Completion on November 4, 2009.
6) Sludge Handling Facilities and Support Systems: Owner accepted Substantial Completion on November 12, 2009.

Issues Addressed During This Period (Indicate Any Issues That Remain Unresolved):

Engineer's Attestation: Owner Concurrence:
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Ron Mosher, P.E., Molzen-Corbin & Associates Village of Ruidoso, New Mexico







